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CCR No. 96-0067 Logged Date 2 / 1 / 9 6 Rev. Request Type CCR

Priority Routine X Urgent Emergency Affected Release Change Class I I

Title (description)Update DFCD  for the AM1 Project Data Base

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

209-CD-004-002
Data Format Control Document for the Earth Observing
System (EOS) AM-1 Project Data Base

AC-96-0034

RTM Change Start New Baseline

Problem
The first delivery of the AM-1 Project Data Base to the FOS identified inconsistencies between the
ECS/FOS and the AM-1 spacecraft manufacturer.  The DFCD needs to be updated to resolve these
incons i s t enc ie s .

Proposed Solution
Approve the updated version of the DFCD (attached).  The changes were limited to only those
areas identified by the AM-1 project.  A summary sheet is provided which describes the changes
made to the document.
Note:  This document has not been baselined by NASA.  They are awaiting this updated version
before baselining.

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS X M&O

QA Rel. A Rel. B Rel. IR1 MRS SMO Subconts

Other

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator Jon Kuntz (Signed)   Jon Kuntz     2/2/96
Signature Date

Office FOS Office Manager (Signed)  Cal S. Moore     2/2/96
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (Signed)   R. E. Clinard    2/14/96
Signature Date
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